

10/11 Sponsored Projects Deliverables Schedule and Record

PI: Wolan

Project: Tri-reforming of Methane and CO₂: A Novel concept for Catalytic Production of Solid Waste Syngas with Desired H₂/CO Ratios for Liquid Biofuels

Start Date: 9/1/10

End Date: 8/31/11

Deliverable	Due Date	Date Received	Comments
TAG List	9/1/10		
Abstract	10/1/10		
Website	10/1/10		
TAG 1	10/31/10		
1 st Quarter Report	11/30/10		
2 nd Quarter Report	2/28/11		
TAG 2			
3 rd Quarter Report	5/31/11		
(extension: 4 th)			
TAG 3			
Final Draft Report	8/31/11		
Final Report	9/30/11		

Correspondences:

notes